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1.0 SUMMARYI

I
I

Soil Gas Survey. Reduction and interpretation of the soil gas survey data continued.

I
I
I
I
I
I

♦As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Hydrogeological Investigation. RIDEM granted conditional approval for installation of the 
in-river wells and piezometers on 4/16/92.

Hydrological Investigation. Reduction of the bathymetric and sediment thickness data, and 
preparation of the bathymetric/sediment thickness maps, continued. Transects were established 
on the river. Sampling of Pawtuxet River surface water for total suspended solids (TSS) analyses 
using the ISCO samplers began. Sampling of Pawtuxet River sediment for analysis of physical 
characteristics and total organic carbon (TOC) content began on 4/13/92; sampling of sediment 
for analysis of resuspension potential began on 4/13/92 and was completed on 4/16/92. Screening 
and evaluation of the Phase I data continued in order to determine what analytes will be included 
in the river modeling study; research continued in order to determine which analytical techniques 
will be required to quantify the analytes modeled, which laboratories will conduct the analyses, 
and what quantification limits will be needed for the river modeling study. Stage height measure
ments of the river began.
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Environmental Assessment Field Investigations. Reducing and interpreting the data from 
the field surveys began.

This is the twenty-second monthly progress report. Eight significant events occurred this month.

Project Management. Planning for Phase II continued. On 4/3/92 and 4/6/92, CIBA-GEIGY 
and USEPA personnel discussed the possibility of taking a stabilization approach to several areas 
at the facility; a meeting to discuss possible stabilization strategies has been scheduled for 5/1/92 
in Boston, MA. Personnel from CIBA-GEIGY and Woodward-Clyde Consultants met on 
4/14/92 in Wayne, NJ to review possible stabilization strategies.
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I
I Water Level Monitoring. Monthly groundwater level monitoring continued.

I
I 2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.I
2.1

I
I
I
I
I 4.0 OTHER TASKS UNDERWA Y (and on schedule)

I The tasks that were underway (and on schedule as of 24 April 1992) were described in Section 1.0.

I 5.0 DATA OBTAINED

I
I 6.0 PROBLEM AREAS

I
I No problem areas remained to be resolved during this reporting period.

I
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Health and Safety Assurance. A draft Health and Safety Plan for Phase II activities was 
completed and sent for peer review on 4/3/92. Comments were addressed and the Phase II Health 
and Safety Plan was revised into final form.

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

Release Characterization —Production Area. Sampling of surficial soils for PCBs in 
AOC-13 began on 4/6/92 and was completed on 4/8/92; 50 samples were collected and sent 
for analysis.

Groundwater level data have been obtained but have not yet been peer reviewed. Data from the soil gas 
survey and from the environmental assessment field investigations have been obtained; these data are 
being reduced and peer reviewed.

Sampling Activities Completed

Sampling of Pawtuxet River surface water and sediment for the river modeling study began. Fifty 
surficial soil samples were collected in AOC-13 and sent for analysis of PCBs.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 24 April 1992.

2.2 Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

6.1 Resolved Problem Areas
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No new problem areas were identified during this reporting period.

I 6.3 Potential Problem Areas

No potential problem areas were identified during this reporting period.I
6.4 Outstanding Problem Areas

I No problem areas remained unresolved during this reporting period.

I 7.0 SCHEDULE OF TASKS (next two months)

I
Comments/Considerations

I
I
I 8.0 CHANGES IN WORK PLAN

I No changes were made to the Work Plan during this reporting period.

I 9.0 OTHER COMMENTS

I
I
I
I
I
I
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The plans going forward into May and June include:
• continuing to evaluate analytes of concern for the river modeling study,
• beginning routine water column monitoring for the river modeling study,
• conducting the benthic survey of the Pawtuxet River, and
• additional planning for future investigations.

Target
Date Task#

9

10

11

12

13

ongoing

ongoing 

ongoing 

ongoing

ongoing

I

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(May and June 1992), along with other comments or considerations.

________________Task

Project Management 

Data Management 

Project Administration 

Quality Assurance

Health & Safety Assurance

6.2 New Problem Areas




